

INFLUENCE	POINTS
The project involves more than one division.	1
Risk that the FDA (Federal Drug Administration) will question our product and/or production methods if the project is not performed.	1
The supply chain can be considerably improved if the project is performed.	1
There is a danger that it will not be possible to deliver a product if the project is not performed.	1
The introduction of a new product will be delayed or halted if the project is not performed.	1
RESOURCES	POINTS
0-12 man-months	1
1-2 man-years	2
2-4 man-years	3
4-8 man-years	4
More than 8 man-years	5
INVESTMENTS AND COSTS	POINTS
DKK 0-1 million	1
DKK 1-5 million	2
DKK 5-10 million	3
DKK 10-20 million	4
More than DKK 20 million	5

FIGURE 1.37
Criteria for project prioritization.