

PMBOK NO.	KNOWLEDGE AREAS/PROCESSES	I	P	E	M&C	CL
9	Project resource management					
9.1	Plan resource management		X			
9.2	Estimate activity resources		X			
9.3	Acquire Resources			X		
9.4	Develop team			X		
9.5	Manage team			X		
9.6	Control resources				X	
10	Project communications management					
10.1	Plan communications management		X			
10.2	Manage communications			X		
10.3	Control communications				X	
11	Project risk management					
11.1	Plan risk management		X			
11.2	Identify risks		X			
11.3	Perform qualitative risk analysis		X			
11.4	Perform quantitative risk analysis		X			
11.5	Plan risk responses		X			
11.6	Implement risk responses			X		
11.7	Monitor risks				X	
12	Project procurement management					
12.1	Plan procurement management		X			
12.2	Conduct procurements			X		
12.3	Control procurements				X	
13	Project stakeholder management					
13.1	Identify stakeholders	X				
13.2	Plan stakeholder management		X			
13.3	Manage stakeholder engagement			X		
13.4	Monitor stakeholder engagement				X	

FIGURE 2.4  
 PMI's 49 sub-processes are divided into the 10 knowledge areas and the five process groups.  
 © Praxis – Nyt Teknisk Forlag 2020