

RISK (WHAT COULD GO WRONG?)	CONSE- QUENCE C (1-5)	PROBABI- LITY P (1-5)	C*P	MEASURES THAT REDUCE P	MEASURES THAT REDUCE K	RESPONSIBLE FOR MEASURE
Igor gets sick and cannot go through with the wedding.	5	1	5	Also, Igor must have routine check-ups with the doctor and, until the wedding, take pills that strengthen the immune system.	None	Igor
Mr and Mrs Presnyakov arrive late for the wedding due to problems with transportation.	3	2	6	The Presnyakovs must leave well in advance, so there are alternatives if obstacles should arise.	If they do not come, the wedding will still take place. The ceremony in the church is filmed by a paid pho- tographer and in agreement with the church.	Igor, who has already arrived – three weeks before the wedding – ensures that the parents arrive well in advance.

FIGURE 4.98
The risk analysis of Henriette's wedding.