

PMBOK NO.	KNOWLEDGE AREAS/PROCESSES
5	Project scope management
5.1	Plan scope management
5.2	Collect requirements
5.3	Define scope
5.4	Create WBS
5.5	Validate scope
5.6	Control scope
6	Project schedule management
6.1	Plan schedule management
6.2	Define activities
6.3	Sequence activities
6.4	Estimate activity durations
6.5	Develop schedule
6.6	Control schedule
7	Project cost management
7.1	Plan cost management
7.2	Estimate costs
7.3	Determine budget
7.4	Control costs
8	Project quality management
8.1	Plan quality management
8.2	Manage quality
8.3	Control quality
9	Project resource management
9.1	Plan resource management
9.2	Estimate activity resources