

PMBOK NO.	KNOWLEDGE AREAS/PROCESSES
9.3	Acquire Resources
9.4	Develop team
9.5	Manage team
9.6	Control resources
10	Project communications management
10.1	Plan communications management
10.2	Manage communications
10.3	Control communications
11	Project risk management
11.1	Plan risk management
11.2	Identify risks
11.3	Perform qualitative risk analysis
11.4	Perform quantitative risk analysis
11.5	Plan risk responses
11.6	Implement risk responses
11.7	Monitor risks
12	Project procurement management
12.1	Plan procurement management
12.2	Conduct procurements
12.3	Control procurements
13	Project stakeholder management
13.1	Identify stakeholders
13.2	Plan stakeholder management
13.3	Manage stakeholder engagement
13.4	Monitor stakeholder engagement

FIGURE 4.1
Compilation of the PMBOK-guide and ISO 21500.