

| DKK MILLION | EMPLOYEE 1 | EMPLOYEE 2 | EMPLOYEE 3 |
|--|------------|------------|------------|
| Demolishing the old factory | 2,0 | 1,0 | 1,0 |
| Preparing and casting the foundation | 1,2 | 1,3 | 1,3 |
| Constructing a new building in accordance with the draft | 4,0 | 3,5 | 3,7 |
| Electricity, water, drains, air, etc. | 1,7 | 1,8 | 1,9 |
| Constructing approach road and outdoor areas | 1,0 | 1,4 | 1,2 |
| Total | 9,9 | 9,0 | 9,1 |

FIGURE 4.21
Input for successive calculation – round one.