

RISK	Risk probability (1-5)	Risk consequence (1-5)	Risk factor (1-25)
Victor discovers that the contents of the boxes are incorrect when unpacked.	3	2	6
Victor needs to use some tools he doesn't have.	4	2	8
One of the boxes contained the window panes has been damaged and all the glass inside has cracked.	2	2	4
After mounting the greenhouse on its foundation and inserting most of the window panes, one of the corners of the greenhouse begins to subside because Victor did not take enough care when he dug out the hole for the post in that corner.	1	5	5
A storm begins before Victor has finished work and most of the window panes Karina has inserted are smashed. The frame is deformed by the storm.	1	5	5
A window pane breaks while Karina is installing it.	5	2	10

FIGURE 4.59  
Risk analysis for the Greenhouse Project.