

COLOR	MEANING	ACTION
Green	We have achieved what we should achieve.	None.
Yellow	Minor divergence – the project manager is aware of the problem.	Preparation of action plan if the area has been yellow twice consecutively.
Red	Major divergence – the project manager is paying special attention to the problem.	Preparation of action plan and the project manager convenes a meeting with the project owner.

FIGURE 4.92  
Criteria for the choice of colors in a status report.